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November 30, 2011

Mr. Gary Greulich

New Jersey Department of Environmental Protection
Northern Regional Office

7 Ridgedale Avenue

Cedar Knolls, NJ 07927

RE: Remedial Action Progress Report No. 9 for the Retail Redevelopment Area Portion of
the Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar Road,
Linden, Union County, New Jersey 07036; DUK059.701.0085.

Dear Mr. Greulich:

On May 26, 2009, the New Jersey Department of Environmental Protection (NJDEP) approved
the New Jersey Remedial Action Workplan and RCRA Corrective Measures Proposal
Addendum No. 1 (RAWP) for the Retail Redevelopment Area of the Former GM Linden
Assembly Plant (Site; SRP Pl# 014755; EA 1D# SUB090001; BFO File Number: 20-09-24). The
May 26, 2009 approval letter requested a Remedial Action Progress Report for the Retail
Redevelopment Area on/by November 30, 2009. Subsequent reports are submitted on a
quarterly basis.

This letter constitutes Remedial Action Progress Report No. 9 for the Retail Redevelopment
Area. Hull & Associates, Inc. (Hull) has prepared this report on behalf of Linden Development
LLC (Linden Development) to summarize remedial activities completed on the Site between
August 31, 2011 and November 30, 2011.

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with
Hull/Linden Development's update following. The report certification required by N.J.A.C.
7:26E-1.5 is included in Attachment A.

1. NJDEP requires a description of each planned remedial action

i. scheduled to be initiated or completed within the reporting period
ii. actually initiated or completed during the reporting period; and
fii. scheduled but not initiated or not completed during the reporting period,

including the reasons for the noncompliance with the approved schedule.

Soil
As outlined in the approved RAWP, the remedial activities for soils on the Retalil
Redevelopment Area consist of the following:

a. Establishing deed restrictions or environmental covenants to maintain
commercial/industrial land use at the Site;

b. Regrading the site to achieve the grade necessary to support the proposed

redevelopment;
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¢. Constructing building slabs, parking areas and roadways and placing one foot
of clean soil over geotextile fabric in future greenspaces to preclude direct
contact exposures to future receptor populations and/or provide cover to
historical fill material; and

d. Surveying to demonstrate that all areas are covered with engineering controls
(e.g., building slabs, parking areas and roadways) or one foot of clean soil.

These remedial activities are directly related to construction activities associated with the
future redevelopment at the Site which are dependent upon finalization of agreements with
end users. Linden Development has been working throughout the reporting period to
finalize agreements with several end users that will ultimately occupy various portions of the
Site. Given that end user agreements have not been finalized, the construction activities
described in the RAWP have not yet been initiated.

As outlined in previous quarterly reports, Linden Development imported structural fill
materials from off-site sources for use during the redevelopment consistent with the RAWP
and the Revised Soil and Concrete Reuse Proposal (Revision 1.0) approved by NJDEP. No
new materials were imported during this reporting period.

Linden Development performed additional sampling within the proposed Walmart parcel as
part of internal due diligence requirements for Walmart ground lease negotiations. These
additional sampling activities are summarized below.

Walmart-Related Sampling Activities

Initial Walmart-related soil and soil gas sampling activities were conducted between July 16
and July 22, 2010. Additional sampling was conducted in mid-November to further evaluate
soil gas findings from the July 2010 activities. Preliminary results of the sampling were
discussed with the NJDEP Case Manager, Mr. Gary Greulich, during a project update
meeting on December 7, 2010, and a report summarizing the overall investigation findings
was submitted to NJDEP in January 2011. Based on the results to date, Mr. Greulich
requested shallow groundwater sampling within a portion of the Walmart parcel around soil
gas sampling location WSG-3. That groundwater sampling was conducted in March 2011.

The results of the groundwater sampling were provided to NJDEP in a letter report dated
April 22, 2011 and indicate that trichloroethene (TCE) was detected in groundwater at
concentrations exceeding the NJDEP Class lIA groundwater standard near the WSG-3 soil
gas location. Five temporary wells were installed and sampled in March 2011. Based on
the layout of those temporary wells, the TCE in groundwater was delineated to the north,
west and south, but was not delineated to the northeast in the area outside of the proposed
Walmart building footprint. No TCE sources were identified in soils near the investigation
area.

During a meeting with Mr. Greulich on June 21, 2011, Linden Development and Hull
reviewed proposed locations for additional temporary wells to further delineate the
previously observed TCE in groundwater and aid a determination of potential response
actions. Based on the results of that discussion the parties agreed to a scope that included
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installation of 9 additional temporary wells, with collection of soil and groundwater samples
for laboratory analysis of volatile organic compounds (VOCs).

The additional temporary wells and sampling activities were completed during the reporting
period. Linden Development and Hull reviewed the analytical results with Mr. Greulich
during a project update meeting on October 18, 2011. A formal report summarizing those
resuits is in process and will be submitted under separate cover.

Groundwater

As outlined in the approved RAWP, remedial actions related to groundwater underlying the
overall Retail Redevelopment Area do not appear to be necessary. However, sporadic
historical concentrations of lead in limited monitoring wells have exceeded groundwater
quality criteria at the Site, as observed in previous groundwater sampling data. As a result,
the NJDEP may consider that an indeterminate Classification Exception Area (CEA) is
necessary due to these sporadic exceedances and the presence of historical fill at the Site.
Based on discussions with Mr. Greulich conducted since November 2009, the indeterminate
CEA will be established by NJDEP as part of finalizing the Site NFA and will include the
overburden aquifer within the Site boundaries. As discussed on November 18, 2009 and
reiterated during ongoing quarterly meetings, Mr. Greulich currently maintains the
information necessary to establish the indeterminate CEA (if ultimately deemed necessary)
and no additional submittals by Linden Development are required.

Evaluation of potential groundwater response actions associated with TCE detected in
shallow groundwater within a limited portion of the Walmart parcel is ongoing and will be
presented in a future summary report provided under separate cover.

Storm Sewer (AQI-18)
Remedial activities associated with AOI-18 are complete, as documented in Remedial
Action Progress Report No. 1 (November 2009).

2. NJDEP requires discussion of problems and delays in the implementation of the
RAWRP, which should include proposals for corrections.

As discussed above, remedial activities are directly related to construction activities
associated with the future redevelopment at the Site which are dependent upon finalization
of agreements with end users. Given current economic conditions, the construction
activities described in the RAWP will not be implemented until redevelopment deals with end
users are finalized.

Linden Development is continuing to pursue finalization of agreements with several end
users for the Retail Redevelopment Area. In the interim, conditions at the Site are stable
given that GM'’s original cover types (asphalt, building pads, etc.) remain intact.

3. NJDEP requires proposals for a deviation from, or modification to, the approved
RAWP.

No deviations from, or modifications to, the approved RAWP are planned or required at this
time. In the event that additional groundwater response actions related to TCE in shallow
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groundwater at the Walmart parcel are determined to be required, Linden Development and
Hull will work with NJDEP to promptly amend the approved RAWP.

As discussed in previous quarterly reports, Hull and Linden Development conducted initial
discussions with Gary Greulich on August 24, 2010 regarding potential modifications to
engineering control designs within the portion of the Site proposed for the Lowe’s
development. The potential modifications include using clean fill material below future
concrete slabs as the engineering control for direct contact exposures, rather than the
concrete slabs themselves as currently outlined in the approved RAWP. Based on the
August 24, 2010 discussion, the potential modifications will be acceptable to NJDEP if they
are requested. If the modifications are ultimately desired, Linden Development will provide
a written request and seek NJDEP's formal approval to implement the modifications prior to
finalizing site work for the Lowe’s parcel.

4. NJDEP requires submittal of a revised schedule pursuant to N.J.A.C. 7:26E-6.5, to
reflect the changes as noted in 1 through 3 above.

As discussed with Gary Greulich during previous quarterly meetings, implementation of the
site earthwork activities is dependent on finalization of development agreements with end
users. Agreements with end users are progressing, but finalization of agreements and the
start of site earthwork activities are being delayed by the final appeals process associated
with site plan and zoning approvals. Due to the appeals process, work anticipated to begin
in 2011 has been delayed and is currently anticipated to commence during the first quarter
of 2012. Linden Development will provide NJDEP with a more detailed schedule as the
legal appeals are finalized.

5. NJDEP requires an updated status of all permit applications relative to the critical
path schedule.

The permits required for initiation of the remedial activities are summarized below.

Permit/Approval Type Status Notes

Planning Board Approval Approved 1/9/09 Site plan approved by City of

NPDES Permit (Storm Water)

Linden Planning Board
Approved 9/16/09

NPDES Permit No. 0088323
Approved 9/16/09 Approved by Somerset-Union

Soil Conservation District Conservation District

6. NJDEP requires a listing of each remedial action to be performed during the next
reporting period.

Agreements with end users are progressing, but finalization of agreements and the start of
site earthwork activities are being delayed by the final appeals process associated with site
plan and zoning approvals. Due to the appeals process, work anticipated to begin in 2011
has been delayed and is currently anticipated to commence during the first quarter of 2012.
Linden Development will provide NJDEP with a more detailed schedule as the legal appeals
are finalized.

7. NJDEP requires costs of each remedial action
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i. Annual summary of all remedial action costs incurred to date; and
ii. Revised cost estimate for remedial actions remaining to be performed.

Given that significant construction and remedial implementation has not yet commenced,
significant remedial costs have not yet been accrued, with the exception of minor costs for
the storm sewer cleaning (i.e., approximately $7,000) reported in Remedial Action Progress
Report No. 1.

The cost estimate for completing remedial activities remains consistent with that presented
in the RAWRP (i.e., approximately $7,500,000 for earthwork and construction of engineering
controls).

8. NJDEP requires a tabulation of sampling results (according to N.J.A.C. 7:26E-
3.13(c)3) received during the reporting period and a summary of the data and any
conclusions, presented in a format consistent with N.J.A.C. 7:26E-4.8.

Sampling results associated with supplemental soil and groundwater sampling at the
Walmart parcel (discussed previously) were reviewed with Mr. Greulich during a project
update meeting on October 18, 2011. A formal report providing those results is currently
being prepared and will be provided under separate cover.

9. NJDEP requires a summary of active groundwater remedial actions

i. groundwater elevation maps with groundwater flow shown immediately
before and during active groundwater remediation;

ji. graphs depicting changes in concentrations over time for all impacted
wells as well as all down-gradient wells;

iii. summary of volume of water treated since last reporting period and the
total volume treated since active remedial action commenced; and

iv. Summary of groundwater contamination, indicating either that

contamination remains above applicable standards (include a proposal
detailing additional remedial actlons) or that concentrations are below
applicable standards.

As outlined in the approved RAWP, remedial actions related to groundwater underlying the
Retail Redevelopment Area do not appear to be necessary (see discussion under item 1).
In the event that additional groundwater response actions are required due to the TCE
discovered in shallow groundwater at the VWalmart parcel, Linden Development and Hull will
work with NJDEP to promptly amend the approved RAWP.

10. NJDEP requires a summary of natural remediation groundwater remedial actions
i. Summary table of the groundwater monitoring results collected; and
ii. Conclusions whether data indicate that natural remediation is no longer
appropriate (must then also submit a revised RAWP)

As outlined in the approved RAWP, remedial actions related to groundwater underlying the
Retail Redevelopment Area do not appear to be necessary (see discussion under item 1).
In the event that additional groundwater response actions are required due to the TCE
discovered in shallow groundwater at the Walmart parcel, Linden Development and Hull will
work with NJDEP to promptly amend the approved RAWP.
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11. NJDEP requires a description of all wastes generated as a result of the remedial

action

i Tabulation of waste characterization samples collected, including the
physical state of the material, volume, number of samples, analyses
performed and results;

ir. Listing of types and quantities of waste generated by the remedial action
during the reporting period as well as to date;

iii. Name of the disposal facility used;

iv. Transporters’ dates of disposal; and

V. Manifest numbers of each waste shipment.

No wastes were generated during the reporting period.

12. NJDEP requires that any additional support documentation that is available also
be provided (photos, etc.).

Given that the majority of the remedial activities have not yet been implemented, no
additional support documentation is available.

The next scheduled remedial action progress report will include remedial actions completed
between November 30, 2011 and February 29, 2012. Please feel free to contact Bill Dennis at
(412) 446-0315 with any questions regarding the update provided herein.

Sincerely,
Bill Dennis
Senior Project Manager

Attachments

ct: Brian Strohl — Linden Development, LLC
Clifford Ng — U.S. EPA Region 2



ATTACHMENT A

Report Certification



Certification

Linden Development, LLC
ISRA Case Number E20040531

| certify under penalty of law that | have personally examined and am familiar
with the information submitted herein including all attached documents, and that
based on my inquiry of those individuals immediately responsible for obtaining
the information, to the best of my knowledge, | believe that the submitted
information is true, accurate and complete. | am aware that there are significant
civil penalties for knowingly submitting false, inaccurate or incomplete information
and that | am committing a crime of the fourth degree if | make a written false
statement which | do not believe to be true. | am also aware that if | knowingly
direct or authorize the violation of any statute, | am personally liable for the

penalties.

H/AUH

Date:

Sworn to and cribed to before
me on,this %‘% day
of /) IV ET e, 2011

Kleons’ ) A :

Wotary

Linden Development, LLC

W»l'afn J. DeBoer, Executive V.P.






